










































ID		Task Mode	Task Name	Duration	Start	Finish	26 May '13																02 Jun '13						
							W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F						
2			Analyse maken wat we	2 days	24-05-13	27-05-13																							
3			Spelverloop MVC!!!	2 days	24-05-13	27-05-13																							
4			Letters allemaal in je	2 days	24-05-13	27-05-13																							
5			Scaling aanpassen MVC!!!	2 days	24-05-13	26-05-13																							
6			Competitie wedstrijden	2 days	24-05-13	26-05-13																							
7			MVC Maken Menu guis	2 days	27-05-13	28-05-13																							
8			MVC maken Speelbord	2 days	27-05-13	28-05-13																							
9			MVC Maken tiles leggen	2 days	27-05-13	28-05-13																							
10			MVC Maken Tiles	2 days	27-05-13	28-05-13																							
11			MVC Maken Letters	2 days	27-05-13	28-05-13																							
12			MVC Maken Woorden	2 days	28-05-13	29-05-13																							
13			MVC Maken Husselen pot	2 days	28-05-13	29-05-13																							
14			MVC Maken Admin	2 days	28-05-13	29-05-13																							
15			MVC Maken Mod scherm	2 days	28-05-13	29-05-13																							
16			MVC Maken Observer	2 days	29-05-13	30-05-13																							
17			MVC maken Chat	2 days	29-05-13	30-05-13																							
18			MVC Maken	2 days	29-05-13	30-05-13																							
19			MVC Maken Competitie	2 days	29-05-13	30-05-13																							
20			MVC Maken Competitie	4 days	27-05-13	30-05-13																							
1			Documentatie bijwerken	3 days	31-05-13	04-06-13																							
21			Testen	3 days	04-06-13	06-06-13																							
22			einde	1 day	06-06-13	06-06-13																							

Project: Project planning v3AM Date: 24-05-13	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			