



ID		Task Mode	Task Name	Duration	Start	Finish	Resource Names	T	F
1			Gui Bouwen	2 days	26-04-13	29-04-13	Groep 1		
2			Letters Verslepen naar een plaats	7 days	26-04-13	06-05-13	Groep 3		
3			Score berekenen (engine)	7 days	26-04-13	06-05-13	Groep 3		
4			Letters vast kunnen zetten op een plaats	7 days	26-04-13	06-05-13	Groep 3		
5			Engine(woorden vinden)	7 days	26-04-13	06-05-13	Groep 3		
6			Competities bekijken	7 days	29-04-13	07-05-13	Groep 2		
7			Deelnemen aan competitie	7 days	29-04-13	07-05-13	Groep 2		
8			Chat (Ontvangen)	7 days	29-04-13	07-05-13	Groep 1		
16			Chat (Versturen)	7 days	29-04-13	07-05-13	Groep 1		
9			Letters Swappen	5 days	05-05-13	09-05-13	Groep 2		
10			Beurt overslaan	5 days	05-05-13	09-05-13	Groep 2		
20			Registreren	4 days	06-05-13	09-05-13	Groep 3		
21			Inloggen	4 days	06-05-13	09-05-13	Groep 3		
11			Uitdagingen bekijken	2 days	09-05-13	10-05-13	Groep 3		
12			Iemand uitdagen	2 days	09-05-13	10-05-13	Groep 3		
13			Uitdaging tot spel laten leiden	2 days	09-05-13	10-05-13	Groep 3		
14			ADMIN(ACCOUNTS BEKIJKEN)	2 days	09-05-13	10-05-13	Groep 2		
15			ADMIN(ACCOUNTS AANPASSEN)	2 days	09-05-13	10-05-13	Groep 2		
17			MOD(woordenlijst bekijken)	2 days	09-05-13	10-05-13	Groep 1		
18			MOD(Woordenlijst aanpassen)	2 days	09-05-13	10-05-13	Groep 1		
19			MOD(Woorden checken)	2 days	09-05-13	10-05-13	Groep 1		

Project: Project Planning
Date: 26-04-13

Task

Split


Milestone


Summary


Project Summary


Inactive Task


Inactive Milestone














Inactive Summary

Manual Task


Duration-only


Manual Summary Rollup


Manual Summary


Start-only


Finish-only


















External Tasks


External Milestone


Deadline


Progress


Manual Progress














Project: Project Planning
Date: 26-04-13

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			